## Radar Ads Project - Feature Development Schedule (Apr-May 2025)

| Week      | Task                                      | Team             | Status      |
|-----------|---|------------------|-------------|
| Apr 20-24 | Seasonal analysis and recommendation link | Data & AI        | In Progress |
| Apr 25-30 | CRM integration + CSV support             | Integration      | Scheduled   |
| Apr 25-30 | i18n setup with Turkish                   | Frontend         | Scheduled   |
| May 1-7   | Smart Prediction algorithm                | Al Module        | Planned     |
| May 1-7   | Ad design tool UI                         | UI/UX + Creative | Planned     |
| May 8-14  | PWA mobile version                        | Mobile/Frontend  | Planned     |
| May 15-21 | Reels & video performance analysis        | Analytics        | Planned     |
| May 22-28 | Final smart integration                   | Data & Al        | Planned     |
| May 29-31 | Review + QA + Final release               | QA + Mgmt        | Planned     |

Generated on: 19-04-2025